Stafford Western Access Route 💜

www.staffordshire.gov.uk/Highways/roadworks/stafford/westernaccess

Scheme Update – February 2021

working with **AMEV**

ordshire

Scheme Progress

Introduction


Since our last update the new road Unicorn Way is now open to vehicles and pedestrians, this is also the diversion route providing the shortest possible route from Doxey into Stafford Town Centre while the bridge is closed. The programme of works will be continually under review. We will have more certainty once we have excavated the surfacing and the utility companies have surveyed their apparatus. We hope that this will shorten the programme and will provide an update in mid-March.

What's coming up

Works are progressing well on the Doxey Road railway bridge, the bridge deck has now been broken out and utility companies have commenced their works.

The 4-way lights on Doxey Road by Sainsbury's entrance we hope can come off in the next 1-2 weeks, however, they may be required again in the future, we aim to keep traffic management to a minimum to reduce the disruption, however it is necessary to ensure everybody's safety.





the scheme

Drainage and kerbing works are planned to commence on 22nd February for approximately 2 weeks along Doxey Road service road, vehicular access will be maintained, however there may be some minor delays. Our traffic marshals will be available to assist and help minimise delays where possible.

Madford Retail Park works are progressing well, the next upcoming phase of works is carry out the final surfacing of the access and egress, we will need to close this section of road again for a short period of time, which is planned for mid-march, once we have a confirmed date we will send out further correspondence.

Surfacing works Viaduct Doxey Road on Doxey Road complete, Drainage **Bridge Closure** kerbing and works along commences surfacing new tie in Surfacing works works to road to at Madford Retail finalise Sainsburys Park carpark February March April May *Dates in accordance with current programme and could be subject to change Stoke-on-Trent itord & Staffordshire

BOROUGH COUNCIL

Key Milestones

Contact Details

Email: Staffordwestern.accessroute@Staffordshire.gov.uk

Emergency Out of Hours contact 07801 988 427

ULTRA SITE

Interprise Partnership